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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period July 9 – 15, 2021. The 
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security; 
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project 
Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 

SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period July 9 – 15, 2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   

Comments: There were no incident for this week.  

COMMUNITY LIAISON 

 Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP 
Solids transport.   

 STOI Burn Ban and Hoot Owl resolution 2021-377 effective July 1, 2021 – Construction activities for 
Midnite Mine may continue past the 13:00hr out-of-the woods restriction.      

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS  
Weekly Progress Meeting: 
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on 
Wednesday, 14 July 2021 at 10:00; 

 EPA 

 Spokane Tribe of Indians 

 Army Corps of Engineers (USACE) 

 Dawn Mining Company (DMC)/Newmont  

 WME 

 AJAX 
 Stantec 

 

Meeting Action Items: 
 As the EPA requested, the slide of initial Final Status gamma survey results for the South Construction 

Support Zone and Pit 4 Overburden Upper Area was emailed to the EPA on 14 July. 

PROJECT: Midnite Mine Remediation REPORT NO:      2021-16 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 
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EPA Plan/Document Approvals: 
 EPA provided verification of continued acceptability for off-site disposal of the water treatment plant 

sludge on 15 July.  
 

Regulatory Site Visit(s): 
 Mark Fillius, USACE, was on Site on 12-15 July.  

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of July 9 – 15, 2021, the following activities were conducted:  

 Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the 
South Waste Rock Pile (SWRP), the Pit 4 Overburden Pile and the South Construction Support Zone 
(CSZ).  Newmont placed these materials in the Pit 4 Waste Containment Area (WCA). 

 Newmont extended the west Infiltration Collectors in Pit 4. 

 Newmont installed a section on the Pit 4 Dewatering Risers. 

 SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP) 
to produce Drain Gravel, Liner Bedding and Geomembrane Bedding Material. Newmont hauled these 
materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 
2021). Estimated quantities of materials produced are presented in Table 1. 

 Collection of Quality Control samples from the crushing and screening operation continued with samples 
of Drain Gravel, Liner Bedding, and Geomembrane Bedding Material submitted to Budinger and 
Associates for gradation analysis.  The sample of Liner Bedding material did not meet project 
specifications.  Stantec is currently evaluating the liner bedding material represented by the sample. 

 Stantec performed Method 9 visible emissions observations at the crushing and screening operation on 
the HSWRP on 9 July. Visible dust from the crushing operation conformed with project requirements. 

 Newmont welded 10-inch HDPE pipe for the Pit 3 dewatering system.   

 WME and Nile Environmental performed the final status gamma survey of the upper Pit 4 Overburden 
Pile and to extend the South Construction Support Zone survey area to the toe of the SWRP. 

 Hi-Tech Rockfall scaled the walls of Pit 3 outside the areas protected by wire mesh drapery and 
attenuator systems. 

 Newmont and Electrotech Solutions continued commissioning of the South Pond Pump Station. 

 Halme Construction installed the effluent pipeline between Stations 14+63 and 34+55. 

 Halme Construction continued clearing and grubbing the effluent pipeline alignment along the New 
Access Road and Blue Creek Road.   

 Halme Construction continued hauling bedding material for the effluent pipeline and staging the material 
along the New Access Road. 

 

Table 1 – 2021 Production Estimates  

Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Haulage to Pit 4 

SWRP 17,919 50,876 284% 365,697 555,548 152% 73% 

HSWRP 1,511 0 0% 28,534 2,828 10% 4% 
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Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Pit 4 
Overburden 

11,760 11,004 94% 138,880 308,756 222% 92% 

CSZ Cleanup 417 2,044 491% 750 28,700 3827% 574% 

Total 31,607 63,924 202% 533,861 895,832 168% 77% 
Aggregate Production2 

Drain Gravel 8,500 9,027 106% 132,600 100,516 76% 33% 

Liner Bedding 0 800 -- 9,250 9,414 102% 102% 
Geomembrane 
Bedding 

8,500 8,424 99% 132,600 103,566 78% 27% 

Total 17,000 18,251 107% 274,450 213,496 78% 31% 
1 - Truck load assumed to be 27 yd3 
2 – Aggregate production volumes adjusted for volume surveyed on 30 Jun 2021. 

 

Stormwater Pollution Prevention Plan (SWPPP) 

 Halme Construction continued to install silt fence as needed along between West End Road and Blue 
Creek Road and along Blue Creek Road. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

 None. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

 Halme Construction mobilized an excavator, a dozer, and a water truck. 

The following equipment was demobilized from the Site during this reporting period. 
 Halme Construction demobilized a dozer.  

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery. 
 
Materials:  

The following material was delivered to the Site during this reporting period. 
 Pipe bedding material for effluent pipeline. 

 Coir Mat erosion control blanket 

CONSTRUCTION QUALITY ASSURANCE 

Dust Control and Monitoring  
 
Eight dust monitors operated on site at the locations and for the time intervals listed in Table 2 below.  There were 
three exceedance events above the TSP action level (>260 µg/m3) during this time-period.  The first event was on 
Monday (7/12/2021) at sampler ES-7 and was due to dry, dusty site conditions.  TSP concentrations ranged from 
265 to 293 µg/m3 and lasted for approximately 45 minutes.  The second event started on Tuesday (7/13/2021) 
and continued through Wednesday (7/15/2021) for all samplers and was due to smoke from local area and 
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regional fires.  The third event occurred on Thursday (7/15/2021) at sampler ES-7 and was attributed to dust from 
the crushing and screening operations at the HSWRP.  The TSP concentration peaked at 262 µg/m3 and lasted 
for approximately 5 minutes.  Both of the two mine site water trucks (4,000 and 9,000 gallon capacity) and the 
effluent pipeline water tuck (4,000 gallon capacity) were utilized as needed for dust suppression.   

Table 2 - TSP Dust Monitoring Locations during reporting period July 9 – 15, 2021  

Monitor ID Location Description Start Date 

Status 

F
ri

 

S
a

t 

S
u

n
 

M
o

n
 

T
u

e 

W
e

d
 

T
h

u
rs

 

ES-1 (stationary) Midnite Mine Top of Pit 4 03/23/21 D/N   D/N E E D/N 

ES-2 (stationary) Midnite Mine Southeast Boundary 03/23/21 D/N   D/N E  E D/N 

ES-3 (stationary) Midnite Mine West Boundary 03/23/21 D/N   D/N E  E D/N 

ES-4 (roving) Northeast Side of the SCSZ 04/16/21 D/N   D/N E  E D/N 

ES-5 (roving) Northeast of the Mid-SWRP  03/24/21 D/N   D/N E  E D/N 

ES-6 (roving) East of HSWRP above High Road  03/23/21 D/N   D/N E  E D/N 

ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 D/N   D/N E  E D/N 

ES-8 (stationary) NAR ~Station 14+00  06/29/21 D/N   D/N E  E D/N 

D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.) 
O=Off - Special Circumstances 

* Equipment malfunction (Battery/Power Supply or Other) 

Project Documentation  
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices 
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items 
received during this time-period are shown in the table below: 
 
CQA Documentation 

CQC-CQA Field Acceptance Forms 
Acceptance 
No. 

Title CQC-CQA Issue Date 

2021-13 West Infiltration Collection Channel (WICS) – Finger Drain 2 (Section 
11) Subgrade Inspection 

 

Project DCNs 
DCN No. Title Submittal Date EPA Response Date 
None    
Project ECNs 
ECN No. Title Submittal Date EPA Response Date 
2021-01 Monitoring and Control of Phreatic Levels in 

the South Pond Embankment 
Mine Site 
 
Dewatering well pump test was conducted 
on Friday (5/28/2021). 
 
EPA Comments – Provide a summary 
report of findings with a final plan for 
dewatering.  If dewatering is necessary, 
include a schedule for dewatering. 

3/19/2021 
 
 
 
 
 

 
 

Conditional Approval 
Received on 5/11/2021 

 
Summary Report 

Received by CQA on 
7/14/2021 – Stantec to 

Forward to the EPA 
 

EPA TBD 
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2021-02 Modifications to Pit 3 Underdrain and 
Dewatering Sumps 
Mine Site 
 
Stantec to Prepare Response to EPA 
Comments (EPA to send any additional 
comments by 7/15/2021). 

6/8/2021 EPA Approval 
7/13/2021 

 
Stantec to provide 

responses to EPA’s 
previous comments 

Notice of Non-Compliance 
NNC No. and 
Dates 

Title/Description CQA  CQA/EPA Response 
Date(s) 

None    

Project RFIs 
 
RFI No. 

 
Title 

 
CQC Submittal Date 

CQA/EPA Response 
Date(s) 

HC-2021-05 Use of Low-Pressure Air Test Instead of 
Hydrostatic Test 
Effluent Pipeline 
 
Engineer’s Response Received 6/17/2021 
 
 

6/7/2021 
 
 
 

6/17/2021 

CQA – 7/1/2021 
EPA Approval 

Received 7/15/2021 
with Caveats: 
1. Follow ASTM 

F1417-11a 
2. For Gravity 

Pipeline Only 
HC-2021-06 NAR Lead-Off Crossing and Pipeline 

Alignment Adjustment 
Effluent Pipeline 
 
Design Engineer’s Response Received 
6/29/2021 
 
EPA Comments Received 7/14/2021 – 
Stantec Preparing Responses 

6/17/2021 
 
 
 

CQA – 7/1/2021 
EPA - TBD 

HC-2021-07 Alignment Offset Variance Request for Area 
South of West End Road 
Effluent Pipeline 
 
Design Engineer’s Response Received 
6/29/2021 

6/17/2021 CQA – 7/6/2021 
EPA Approval 

Received 7/13/2021 

HC-2021-08 Use of Native Materials for Bedding Source 
Effluent Pipeline 
 
Waiting for Response Based on Input by 
STOI – Brian Crossley on Site Tuesday 
(7/6/2021) – Stantec to Prepare Response 
based on Results of the Site Walk 

6/29/2021 
 
 
 
 

CQA – 7/14/2021 
EPA – TBD 

 

2021-05 June 2, 2021 Liner Bedding Gradation Test 
Results 
Mine Site 

7/6/2021 CQA – 7/13/2021 
EPA - TBD 

Submittals 
Submittal No. Title CQC Submittal Date CQA/EPA Response 

Date(s) 
HC-01575-02.1 Addendum to SPCC – Fuel Tanks 

Effluent Pipeline 
 
EPA returned with Comments – Discuss 
with EPA – Sherm to Review for 
Resolution 
 
Halme to apply for the EPA Tier 1 
Qualified Plan and Resubmit 
 

6/10/2021 CQA – 6/14/2021 
EPA - TBD 
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HC-02593-01.1 Engineered Manhole Drawings 
Effluent Pipeline 
 
Stantec Received:  Stamped Structural 
Calculations, Manufacturer’s Certs and 
Traffic-Rated Concrete Pad Design on 
6/23/2021 and approved with comments 
on 6/28/2021 

6/15/2021 CQA – 7/1/2021 
EPA Approval 

Received 7/10/2021 

HC-02200-01.1 Gradation Samples for Top/Base Course 
Effluent Pipeline 

6/17/2021 CQA – 6/21/2021 
EPA Approval 

Received 7/13/2021 
02272-15 South Pond Geomembrane – 2021 Liner 

Repairs 
Mine Site 
 
Waiting for Additional Data from NW 
Linings- 7/16/2021 
 

6/21/2021 CQA – TBD 
EPA - TBD 

HC-02593-01.1 Rings and Lids for Manholes 
Effluent Pipeline 
 
On Hold – Waiting for New Design on 
Rings and Lids 

6/24/2021 CQA – TBD 
EPA - TBD 

HC-02200-03.2 Native Screen Bedding Sample Analysis 
Effluent Pipeline 
 
Gradation Under Review by Design 
Engineer – Rejected as Out-of-Spec. for 
Bedding Material 
 
Material to be Used as Trench Backfill – 
Waiting for Proctor Curve 
 

6/24/2021 CQA – TBD 
EPA - TBD 

02970-08 Temporary Erosion Seed Mix as Installed on 
June 30, 2021 
Mine Site 

7/6/2021 CQA – TBD 
EPA - TBD 

01300-05 South Pond Vibrating Wire Piezometer – 
Product Sheets and Calibration Certs. 
Mine Site 

7/7/2021 CQA – TBD 
EPA - TBD 

02272-16 South Pond Liner Repair Data for June 8 
through July 1, 2021 
Mine Site 

7/7/2021 CQA – TBD 
EPA - TBD 

HC-02200-04 Bedding Sand Gradation Analysis (Inland 
NW Material) 
Effluent Pipeline 
  

7/8/2021 CQA – 7/9/2021 
EPA Approval 

Received 7/12/2021 

Other Items 
Item Title Comments 

None   

Copies of the updated CQA Logs are being updated and will be located on the project SharePoint site under the 
2021 CQA Folder.  

Site Inspections  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  
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Preparatory Inspections / Meetings 
 FSS Briefing for SCSZ (second FSS) and Upper Overburden Pile 

Initial Phase Inspections 
 Effluent Pipeline – Ongoing equipment mobilizations  

Follow-up Phase and Ongoing Inspections 
 Second South CSZ FSS Conducted  

 Upper Overburden Pile FSS Conducted 

 Mine Waste Placement in Pit 4 – Low activity/low reactivity material from the SWRP, Middle Overburden 
Pile and South CSZ materials placed - no restrictions on placement. 

 Pit 3 Dewatering Pipe – Pipe welds/reports for 10-inch DR11 HDPE Pipe 
 Dust Monitoring System – Tracking site-wide alerts and alarms 

 Effluent Pipeline – Trenching, bedding and backfill 

 Effluent Pipeline – BMPs along Blue Creek Road for temporary road reconstruction 

 WICS – Subgrade Inspections 

 South Pond Commissioning Checks 
 Dewatering Risers – Riser pipe extensions installed (UDS @ 300 ft. total and WRDS @ 260 ft. total) 

Completion Inspections 
 None 

THREE WEEK LOOKAHEAD SCHEDULE 
A copy of the Three Week Lookahead Schedule is provided as Attachment A. 
 

Report completed and submitted by: 
 

Andrew Liffring, P.E. 
Project Construction Director 

Attachments 
 Attachment A – Midnite Mine 3 Week Lookahead Schedule 

Photos of pertinent items are provided below. 
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Figure 1 – Crushing and screening operations at the HSWRP. 
 

 
Figure 2 – View of the CSZ after removal of the topsoil pile and berm along east side of the former CSZ Road, view looking southwest. 
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Figure 3 – Progress at Pit 4 Overburden, upper is complete, former access road is being excavated and removed. 
 

 
Figure 4 – Excavation loading and hauling of material from South Waste Rockpile –Mid, view looking northeast. 
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Figure 5 – View of Pit 4 Overburden – Upper, showing surface generally covered in rock, with bedrock exposed at this location. 
 

 
Figure 6 – Infiltration collector figure 2 with GCL installed. 
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Figure 7 – View of progress in Pit 4 from the Pit 4 Overlook, view looking south. 
 

 
Figure 8 – Effluent Pipeline – working bedding under the haunches of the pipeline 
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Figure p – Effluent Pipeline – Budinger and Associates technician performing nuclear density test on trench backfill. 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 



Activity ID Activity Name RD %
Complete

Start Finish

17. Excava17. Excavation and placement of materials into Pit #4 100d 29-Mar-21 A 05-May-22

17-1240 Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit# 100d 60% 29-Mar-21 A 05-May-22

17-1220 Excavate and Haul Pit 4 Overburden middle section 21d 82% 12-May-21 A 13-Aug-21

18. Comple18. Complete Repair of South Pond 11d 23-Apr-21 A 30-Jul-21

18-1040 Support South Pond Pumping Station Construction and Commision 11d 50% 23-Apr-21 A 30-Jul-21

18-1150 Commission the South Pond 11d 50% 09-Jul-21 A 30-Jul-21

19. Initiate 19. Initiate  Borrow Area Development 11d 09-Aug-21 23-Aug-21

19-1060 Construct monitoring wells in  Borrow (Jul/Aug) 11d 0% 09-Aug-21 23-Aug-21

20. Haul an20. Haul and place Cover material over the Pit#4 WCA 112d 29-Mar-21 A 23-May-22

20-1050 Haul Crushing and Screening Rejects Material to Pit#4 107d 4% 29-Mar-21 A 16-May-22

20-1060 Produce Geomembrane Bedding for Pit#4 107d 27% 29-Mar-21 A 16-May-22

20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 112d 27% 29-Mar-21 A 23-May-22

26. Constr26. Construct the new WTP and Pipeline for discharge 58d 07-Jun-21 A 06-Oct-21

26-3070 Erosion Control BMP's & Site Controls 11d 50% 07-Jun-21 A 30-Jul-21

26-3090 Material Staging & Pipe Fusing 26d 30% 07-Jun-21 A 20-Aug-21

26-3080 Clearing & Grubbing 6d 55% 18-Jun-21 A 23-Jul-21

26-3120 Install MH at STA 34+55 3d 80% 15-Jul-21 A 20-Jul-21

26-3130 Progress to STA 50+00 7d 0% 20-Jul-21 28-Jul-21

26-3360 18" Culvert Installation at West End Approach 1d 0% 26-Jul-21 26-Jul-21

26-3370 Roadway Subgrade Prep 5d 0% 27-Jul-21 02-Aug-21

26-3140 Progress to STA 66+00 6d 0% 29-Jul-21 05-Aug-21

26-3380 Ditch Shaping and Grading 4d 0% 03-Aug-21 06-Aug-21

26-3150 Progress to STA 86+00 7d 0% 06-Aug-21 16-Aug-21

26-3250 Culvert #1 (˜ STA 74+75) 1d 0% 09-Aug-21 09-Aug-21

26-3390 Crushed Aggregate Base Course 7d 0% 09-Aug-21 17-Aug-21

26-1730 Develop Construction Plans for Discharge system line 30d 0% 11-Aug-21 22-Sep-21

26-1740 Develop WTP Construction Work Plans for Approval 30d 0% 11-Aug-21 22-Sep-21

26-1780 Effluent Line HDPE Pipe and Materials Purchase and Delivery 40d 0% 11-Aug-21 06-Oct-21

27. Produc27. Produce drain rock and other materials necessary for the sub-waste liner 108d 29-Mar-21 A 17-May-22

27-1000 Produce Drain Gravel for Pit 3 108d 33% 29-Mar-21 A 17-May-22

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Jul 11 Jul 18 Jul 25 Aug 01 Aug 08

Midnite Mine RAWP - Three Week Look Ahead Data Date: 16-Jul-21     
Print Date: 16-Jul-21    
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Activity ID Activity Name RD %
Complete

Start Finish

27-1030 Haul Drain Gravel, Stockpile (301k cy) 108d 33% 29-Mar-21 A 17-May-22

28. Initiate 28. Initiate construct of the Pit#3 sump including initial construction of under 11d 03-May-21 A 30-Jul-21

28-1250 Install rock fall protection (PH 1) 9d 80% 03-May-21 A 28-Jul-21

28-1150 Route new temporary line from GW54 to South Pond 11d 80% 09-Jun-21 A 30-Jul-21

28-1180 Install Pit 3 dewatering system to transfer water to South Pond (2,0 11d 30% 06-Jul-21 A 30-Jul-21

28-1190 Route Pit #4 temporary dewatering line to South Pond 10d 0% 16-Jul-21 29-Jul-21

28-1160 Route PCP, Blood Pool, from Pit #3  to South Pond 5d 0% 26-Jul-21 30-Jul-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Jul 11 Jul 18 Jul 25 Aug 01 Aug 08
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